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FFCA MONTHLY PROGRESS REPORT FOR PERIOD ENDING APRIL  30, 1988 

SUMMARY 

Progress ive act ions associated with t h e  Federal F a c i l i t i e s  Compliance 
Agreement (FFCA) continued d u r i n g  t h e  month o f  A p r i l ,  1988. H i g h l i g h t s  o f  
work completed t h i s  month, and a separate l i s t i n g  o f  ongoing ac t ions  a re  
shown below. 

By t h e  end o f  the month, FMPC completed i n s t a l l i n g  76 moni to r ing  we l l s ,  
which completes the i n s t a l l a t i o n  o f  on s i t e  we l l s .  For t h e  month, t h e r e  
were 12 new we l l s  developed, b r i n g i n g  t h e  t o t a l  number o f  developed w e l l s  
t o  23. The d r i l l i n g  o f  16 o f f - s i t e  w e l l s  i s  scheduled t o  begin i n  May. 

For FY 1988, there have been f i v e  (5) s tacks tested;  th ree  ( 3 )  i n  February 
and two (2) i n  A p r i l .  Dur ing t h e  month, f o u r  s tack t e s t  repo r t s  were 
de l i ve red  t o  FMPC i n  rough d r a f t ,  and a r e  now under review. 

The e i g h t h  monthly R I /FS  t e c h n i c a l  progress r e p o r t  was t ransmi t ted  t o  t h e  
USEPA on A p r i l  18, 1988. 

INTRODUCTION 

As an i n t e g r a l  pa r t  o f  the  agreement between t h e  U. S. Department o f  Energy 
(US DOE) and the USEPA s igned on July 18, 1986, monthly r e p o r t s  a re  
prov ided by US DOE t o  USEPA rega rd ing  t h e  progress made t o  meet t h e  
p rov i s ions  o f  t ha t  agreement. Th is  r e p o r t  f u l f i l l s  t h a t  requirement by 
desc r ib ing  act ions undertaken a t  t h e  Feed Mate r ia l s  Product ion Cente.r 
(FMPC) dur ing  the  per iod  A p r i l  1 through A p r i l  30, 1988. 

WORK ASSIGNMENTS AND PROGRESS 

The s ta tus  o f  ongoing and completed work i n  support o f  the FFCA i s  
summarized i n  Table 1. A d d i t i o n a l  d e s c r i p t i o n s  o f  the  work be ing performed 
and progress on these tasks a r e  presented i n  the f o l l o w i n g  sect ions.  I n  
bo th  t h i s  po r t i on  o f  t he  month ly  r e p o r t ,  and i n  Table 1 (a t tached)  
desc r ip t i ons  o f  act ions are presented i n  a format s i m i l a r  t o  t h a t  o f  t h e  
FFCA. 

ComDrehensive Environmental ResDonse ComDensation and L i a b i l  i t v  Act  
(CERCLA). 

1. I n t e r i m  Remedi a1 Measures 

Sect ions 1.A & 1.B 

FMPC Standard Operat ing Procedures are  being rev i sed  s i  tewide t o  
address EPA comments rece ived  on t h e  CERCLA sec t i on  o f  t he  FFCA. 



Section 1.C 

The Interim Completion Report for Exterior Foam Appl ication/Radon 
Treatment System is under review and will be forwarded to USEPA. 
The design for the internal foaming o f  the K-65 silos was sent 
out for industry review, and their comments have been received. 
Based on these responses, some modifications to the design have 
been identified as necessary, and a subtask is ongoing to modify 
the design. The sampling of the silos was scheduled to occur one 
month after internal foaming, but due to expected design 
modifications, sampling is anticipated prior to stabilization. 

The NEPA Checklist for the original 212 drums of Thorium has been 
forwarded to DOE for approval and signature. Purchase 
requisitions have been prepared for the overpacking equipment. 
Project documentation, including the Design Review, Operational 
Readiness Review, and QA Plan is completed. 

ASI/IT is currently performing a radiological analysis for the 
proposed Thorium warehouse. The study is to determine if FMPC 
will exceed its FSAR gamma level limit, established by USEPA, if 
all the drummed Thorium were to be stored in one warehouse. 

USEPA-Region 5 comments on the Plant 8 Thorium Technical 
Information Package (TIP) were discussed in a working session 
held with USEPA during this reporting period. A draft package 
addressing USEPA comments has been prepared and is in review. 
The contractor for this project will require two weeks for 
mobilization and will begin as soon as EPA approval. is received. 

2. Remedial Investigation/Feasibility Study (RI/FS) Section 2 . A  to 2.D 

Work on these sections is complete. 

Section 2.E 

The Work Plan Revision 3 and supporting documents were 
transmitted to USEPA on March 31, 1988. The Work Plan Revision 3 
incorporates necessary revisions resultant from EPA's comments 
received to date on the RI/FS Work Plan. 
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Section 2.F  

During the reporting period, AS1 installed 14 additional 
monitoring wells (234, 110, 131, 134, 139, 133, 141, 369, 174, 
242, 173, 142, 175, 180) which completes the installation of on- 
site wells. During April, 647.0 lineal feet of drilling was 
completed. The installation of 16 offsite wells is scheduled to 
begin during the first week in May. 

Monitoring well development was completed on twelve additional 
wells during April. Through April 30,  1988, twenty-three 200 and 
300 series wells have been developed under the site-wide RI/FS. 
This completes the development of 200 and 300 series wells onsite 
but outside the Production Area and Waste Storage Area. 

FMPC has approved the licensing agreement to be used with the 
1 andowners of proposed off -site we1 1 locations. One 1 andowner 
has signed this agreement and well drilling began May 6 on his 
property. Negotiations continue with other landowners to obtain 
their permission for drilling. FMPC has contacted the State of 
Ohio Department of Transportation and Hamilton County to pursue 
the possibility of locating some of the off-site wells on highway 
right - o f  -ways. 

The HSL results from monitoring well #184 were provided to USEPA 
during the April TIE meeting. Results showed the water contained 
only normal anions and cations. The USEPA agreed that well purge 
water could be sent to the General Sump. 

Surface radiological surveys continued during the reporting 
period. A total of 69 locations have been staked, and 120 
samples collected at 37 locations. The Ultra Sonic Ranging and 
Data system (USRAD) was acquired from the Oak Ridge National 
Laboratory (ORNL) on March 28, 1988 to speed up surface sampling 
over certain terrains. Numerous problems have developed with the 
USRAD, and it has been returned to ORNL for repair. Sampl ing is 
continuing using SPA-3 and FIDLER systems. 

On April 18, WMCO, ASI, and Ohio EPA conducted a tour of Paddy's 
Run near the K-65 silos to determine possible groundwater seeps. 
Several seeps were found, and AS1 is developing these for 
sampl i ng . 
FMPC received a supplemental data package on the Characterization 
Investigation Study (CIS). The package provided geotechnical 
results collected from waste storage facilities. Analyses 
included testing results for physical and engineering properties 
of pit material. The data package has been transmitted to those 
performing the RI/FS and CIS for information. 
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Section 2.6 to 2.L 

Work has not yet begun on these items. 

3. Reports and Record Keeping 

Section 3.8 

The eighth RI/FS monthly technical progress report was 
transmitted to USEPA on April 18, 1988. The ninth monthly 
technical progress report will be transmitted to USEPA by the 
20th of May. 

Clean Air Act (CAA1 

Section B - Items 1 through 4 

The FMPC deliverable addressing Section B - Items 1 through 4 of 
the Clean Air Act Section of the FFCA was transmitted to USEPA in 
August 1986. 

A May 12, 1987 letter from William D. Franz to James A. 
Reafsnyder stated that the FMPC- air monitoring network should be 
reevaluated for its abi 1 i ty to measure representative 
concentrations of air pollutants. An evaluation of the FMPC air 
monitoring network was performed in December, 1986. Mr Franz’s 
concerns on the location of air monitoring station No. 6 were 
addressed during the joint OEPA/USEPA inspection on July 14-17, 
1987. Modifications to existing monitoring stations to meet €PA 
siting criteria were completed in April. 

The FFCA annual progress report addressing the Clean Air Act 
Section of the FFCA on the replacement of air pollution control 
devices was submitted to USEPA on April 4,  1988. This report 
provides the status and proposed replacement schedule for 57 
existing dust collectors. The current status of these is as 
follows: one has been completed; 23 are scheduled for 
completion; three have been cancelled; 17 do not yet have dates 
established; and 13 are on hold due to N-Reactor cold stand-by 
status. 

Section C 

Under the FFCA, DOE will comply with the reporting provisions 
contained in 40 CFR 61.94 (c). Under these provisions, the DOE 
is required to, by June 1 annually, submit a report which 
includes the results of monitoring emissions from points \ -  
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subject to 40 CFR 61 Sub-part H and their associated dose 
calculations. The annual report for calendar year 1986 emissions 
was provided to EPA in 1987, in accordance with the requirements 
of 40 CFR 61.94 (c). The annual report for calendar year 1987 
is currently under review, and will be submitted to USEPA in May, 
1988. 

Section D.1 81 0.2 

The yearly particulate stack testing schedule for FY-88 was 
transmitted to EPA on December 31, 1987. The results of the FY- 
87 stack tests are complete. The ten (10) particulate stack test 
reports for 1987, including radiological results, were 
transmitted to USEPA on March 18, 1988. 

Stack tests have been completed on five FMPC emission points 
during FY 1988. Samples collected have been analyzed by Weston 
Analytics. The draft report of these tests is currently being 
revi ewed . 

Section E.2 

The sixth Quarterly Particulate Emission Report covering the 
period from January 4 ,  1988, through April 11, 1988, will be 
transmitted to USEPA in May. 

Sections F and G 

Work on these sections is complete. 

Resource Conservation and Recovery Act (RCRA) 

Sections A and B - Items A.1 through A . 7  and Items B.1 through B.5 

USEPA-Region V provided comments on Sections A and B in December 
1986. Both Sections were revised to reflect USEPA comments. The 
revised Section A was transmitted to the USEPA on January 23, 
1987. The revised Section B was transmitted to the USEPA on 
January 28, 1987. 

A May 12, 1987 letter from William D. Franz to James A. 
Reafsnyder provided a second round of USEPA comments on these 
reyi sed FFCA del i verabl es. WMCO submitted a Waste 
Characterization Report to DOE on March 29, 1988, which was 
subsequently forwarded to EPA on March 31, 1988, in response to 
RCRA Item A.I. The Waste Characterization Report answers the 
majority of EPA's RCRA concerns as spelled out in the Franz 
letter. FMPC's response to the remaining comments is anticipated 
by the end of May. 
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Section C.1 

Work on this item is complete. 

Radiation Discharqe Information 

Section A with Items A.1, A.2, and A . 3  

The FMPC off-site environmental monitoring program and the 
associated quality assurance plan were provided to USEPA in 
August 1986. A May 12, 1987 letter from William D.  Franz to 
James A. Reafsnyder provided USEPA comments on these documents. 

Five Quarterly Liquid Discharge Reports have been transmitted to 
the EPA thus far. The sixth report covering the period from 
January 4, 1988 through April 11, 1988, will be transmitted to 
the USEPA during May. 



. .  . . .  

TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK R E W I R E D  ON 
FEDERAL FACILITIES CCMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30-Apr - 88 

1 INTERIM REMEDIAL MEASURES 

1.A Develop and implement OBn procedures 60 days 
a d  uork pract ices t o  contro l  
rad ioact ive emissions, including 
radon gas and decay products. 

1.6. D e v e l o p  and provide t o  EPA a plan 30 days 
end inplementation schedule f o r  the 
cont ro l  of radon a t  the K-65 s i los.  

Develop 8 provide t o  EPA a plan 8 
implementation schedule f o r  cont ro l  
o f  thor iun  compounds. 

l .C. Iuplement radon contro l  p lan 
approved by the EPA. 

laplement in te r im contro l  p lan  f o r  
thoriun compounds as approved by 
the  US EPA. 

2 REMEDIAL INVESTIGATION/INVESTIGATION STUDY 

2.A. R I / F S  work t o  be conducted in  NA 
accordance with EPA guidelines. 

2.6. - -  No Action Required - -  .... 

2.C. Provide t o  EPA analysis resu l ts  f o r  45 days 
l a b r a t o r y  c e r t i f i c a t i o n  - - - -  

Ccmpleted. Comnents were received from U.S. EPA 
on June 2, 1987. A camwit response was 
transmitted t o  U.S. EPA on Ju ly  10, 1987. 
SOPS i n  process of  being revised. 

Revised del iverable was transmitted t o  
EPA on January 23, 1987. Second set of comnents 
on o r i g i n a l  A u g u s t  17, 1986 submittal received June 17, 1987. 
A cOmnent response was transmitted t o  U.S. EPA 
on Ju ly  10, 1987. 

This schedule was provided t o  US EPA in the revised 
del iverable transmitted on January 23, 1987. Updates 
o f  thor iun  repackaging a c t i v i t i e s  were presented t o  the US 
EPA dur ing the February T I E  meeting. 

Phase V I  (external foaming) o f  K-65 in te r im remedial act ion 
was completed Dec. 6, 1987. Phases I-IV ( i n t e r n a l  foaming) 
are being re-evaluated due t o  o r i g i n a l  design concerns. 

The Technical Sunnary of  Plant 8 ( s i l o s  8 bins)  thor iun  
repackaging was transmitted t o  USEPA on 17-Feb-88. 
carments on the s m r y  were issued on 25-Mar-88. 
responses t o  the COmnents were received by DOE from VMCO on 
April 15, and are being reviewed f o r  t ransmi t ta l  t o  USEPA. 
A f te r  approval by USEPA and DOE, the subcontractor w i l l  begin 
const ruct ion of  the removal equipnent and c o n t a i m n t  
f a c i l i t i e s .  
but has been delayed rntil the Technical Sumrary i s  approved. 

USEPA 
Formal 

Construction was t o  have s ta r ted  in  mid April, 

No Action Required. 

Ccmpleted. 7 



TABLE 1. 

STATUS OF ASSIGNMENTS FOR WORK REWIRED ON 
FEDERAL FACIL IT IES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30- Apr - 88 

U P L E T I O N  
T IME AFTER 
FFCA 

ACTION DESCRIPTION SIGNED 
.___.. ._.__..._.__._....._-...--.---.-.-. ...-..-.-.. 

Soy Task 7b. 

STATUS 
..*_..........._._._-.--._.---..--.---.-.-------..--..-...--- 

2.D. S tha i t  t o  EPA Work Plan fo r  a 
c a p l e t e  sitewide RI/FS. 

90 days Work plan trensmitted Decerrt>er 19, 1986. 
Supporting docunents were transmitted on 
January 30, 1987. 

2.E Amend and submit revised R l / F S  work plan 
t o  EPA i f  deficiencies are found. 

2.F Ilrplement tasks detai led in  the 
approved R I / F S  Uork Plan. 

3 REPORTS AND RECORD KEEPING 

3.8 R I / F S  Progress Report 

CLEAN A I R  ACT 

A. - -  No Action Required - -  
B.l. I n s t a l l  real-t ime alarm monitors 

on all UAJOR emission points. 
Also l i s t  non-alarmed emission 
points. 

- - - -  

30 days 

8.2. Establ ish and implement achinistra- 30 days 

Draft cOmnents received from U.S. EPA on Way 14, 1987. 
Final camnents issued from U.S. EPA June 24, 1987. 
Comnent responses and a revised Work Plan 
were transmitted t o  EPA on August 24, 1987. 

USEPA camnents on the Work Plan Rev. 1 were received on 
Decedxr 28, 1987. 
USEPA on February 11, 1988. 
supporting docuneotatim w8s transmitted to  USEPA on Uarch 
31, 1988. 
c m n t s  received t o  date and minor consistency changes 
identified by FHPC personnel. 

The Work Plan Rev. 2 was transmitted to  
Revision 3 of the Work Plan and 

Revision 3 of the Work Plan incorporates a l l  EPA 

A conditional approval t o  i n i t i a t e  d r i l l i n g  45 R I / F S  
monitoring wells was  received from USEPA. D r i l l i n g  of the 
wells was i n i t i a t e d  on August 25, 1987. The FMPC received 
approval fo r  ins ta l la t ion  o f  remainder of the monitoring 
wells on February 18, 1988. A t o ta l  of 76 grounduater 
monitoring wells were conpleted by Apr i l  30, 1988, completing 
the d r i l l i n g  of a l l  on-si te wells. O f f  s i t e  well ins ta l le -  
t i on  w i l l  begin i n  )lay. 

The eighth monthly RI /FS progress report was transmitted to  
US EPA on April 18, 1988. 

Carpleted. 

Carpleted. 

Dane 7 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED 011 
FEDERAL F A C I L I T I E S  COWPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30-Apr -88 

COnPLET ION 
TIME AFTER 
F FCA 
SI GNED DESCRIPTION 

t i v e  controls fo r  real- t ime monitors 
t o  ensure any u p l a m e d  releases 
u i l l  be detected and dealt with in  
24 hours. 

................................... .- 

Establ ish and implement sanple 
co l lec t ion  and analysis procedures 
and a QA plan t o  monitor ALL 
radionuclide emission points. 

30 days Conpleted. 

30 days The schedule i s  included with the Annual Progress Report, 
sent t o  USEPA on April 4, 1988. A t o ta l  of 57 dust 
col lectors w i l l  be replaced. One has been conpleted. 

Establ ish schedule f o r  the 
i ns ta l l a t i on  and replacement of 
m i s s i o n  control devices. 

annually Prepare annual progress report 
cm i ns ta l l a t i on  and replacement 
o f  emission control devices. 

The f i r s t  Annual Progress Report on the Replacement of A i r  
Po l lu t ion  Control Devices-FFCA, Clean A i r  Act Section 
was sutanitted t o  USEPA on April 4, 1988. 

Respond t o  U.S. EPA cQmnents on A i r  
Mi tor ing Network 
\OF-JAR dated 12-Hay-87. 

Conpleted. \OF concerns on monitoring 
s ta t ion  no. 6 addressed i n  July 14-17, 1987 
meeting a t  the FHPC. Modifications to, address WF 
concerns on FMPC monitoring stations meeting 
EPA s i t i n g  c r i t e r i a  uere completed by April 30, 1988. 

Provide annual reports t o  EPA per 
40 CFR 61.94(c) 

C. 

D. l  

D.2 

yearly 

yearly 

45 days 
af ter  test 
analyses 
completed 

The emuel report for  CY-1986 was transmitted t o  EPA in 
1987. The next a m 1  report i s  due f o r  transmittal by 
J ~ n e  1, 1988. 

Provide EPA yearly stack-test ing 
schedule. 

Conpleted. 
schedule was transmitted t o  EPA in  December, 
1986. A revised schedule was t r a n s m i t t e d  July 24, 1987. 
The second schedule was transmitted to  DOE November 6, 1987 
and transmitted t o  EPA on D e c d r  31, 1987. 

The f i r s t  annual stack test ing 

Provide EPA stack-test results for 
stacks tested that year. 

Final stack tests were c q l e t e d  in Sept&r, 1987. 
Stack test  resul ts for 10 stacks (including part iculate 
radiological  resul ts)  were submitted t o  EPA on March 18, 
1988. 
points during FY 1988. 
tests are current ly being reviewed. 

Stack tes ts  have been completed on f i v e  FMPC emission 
The draf t  reports fo r  four of these 

E . l  Maintain records of monthly 9 C o n t  i nuing . 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL F A C I L I T I E S  CCUPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30-Apr -88 

ACT ION DESCRIPTION 

par t i cu la te  matter emissions. 

CCUPLETION 
TIME AFTER 
FFCA 
SIGNED 
.-.----.-- 

E.2 Provide quarterly reports to  EPA quarter ly 
OCI these emissions. 

F. 

G. 

RCRA 

A. 

Provide EPA l i s t  of envirormental 
a i r  monitoring equipnent, including 
loca t ion  and the 08n program. 

60 days 

Develop end provide EPA an 08n 90 days 
program fo r  a i r  po l lu t ion  control 
devices. 

Achieve conpliance with interim 
status regulations. 

30 days 

A. l .  Conduct hazardous uaste determination 30 days 
cm a l l  uaste streams. 

A.2. Comnence a hazardous waste analysis 30 days 
program. 

A.3. Update of operating records pursuant 30 days 
t o  40 CFR 265.73 and 265.309. 

A.4. Include fu l l  neme and signature and 30 days 
date received on manifests pursuant 
t o  40 CFR 265.71. 

The i n i t a t  report was transmitted on 
D e c h r  12, 1986. The second report was issued 
April 20, 1987. The t h i r d  report was issued 
July 29, 1987. The fourth report was issued 
October 19, 1987. The f i f t h  quarter ly report was 
transmitted t o  EPA &ring the month of March. 
Q w t e r l y  Part iculate Emission Report covering the period of 
Jan. 4-Apr. 11, 1988 period w i l l  be transmitted t o  USEPA in 
May. 

The s i x th  

Conpleted. 

Ccmpleted. 

Revisions t o  the Al-A7 submittals transmitted 
on January 23, 1987. Additionat c m n t s  
received on Hay 12, 1987. FMPC's response t o  the remaining 
ccmnents i s  anticipated by the end of  Hay, 1988. 

A Hazardous Waste h l y s i s  Plan uas transmitted to  USEPA 
on March 22, 1988. 

Conpl e t  ed. 

Conpleted. 

Conpleted. 

C o n p l  e ted. 

110 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30-Apr -88 

ACT I ON 

A.5. 

-.---. 

A.6. 

A.7. 

8. 

8.1. 

8.2. 

8.3. 

8.4. 

8.5. 

c.1. 

c.2. 

DESCRIPTIOU 

update the f a c i l i t y  ctosure p lan t o  
r e f l e c t  the year the f a c i l i t y  expects 
t o  begin closure. 

_____._._.....----.._----.-...----. 

Begin c o l l e c t i o n  of  e l l  run-of f  
f r a n  the a c t i v e  port ions of  p i t  4. 

Prepare and maintain ou t l ine  f o r  a 
grandwater quality assessment program. 

S t b i t  t o  EPA f o r  approval a 
deta i led  grounduater monitoring 
plan. 

Determine groundwater f l o w  a t  the 
RCRA regulated units. 

Provide map shouing location o f  
a l l  RCRA monitoring wells. 

Include design and construction 
specs f o r  a l l  RCRA wells. 

Monitor f o r  a l l  Appendix V I 1 1  
cons t i twnts ,  including radionuclides. 

Include a sanpling and analysis 
p l a n  t o  meet 40 CFR 265.92. 

Develop a closure plan fo r  the 
l a n d f i l l  pursuant t o  40 CFR 265.112. 

Develop'a post-closure plan f o r  the 
l a n d f i l l  pursuant to  40 CFR 265.118. 

R A D I A T I O N  DISCHARGE INFORMATION 

A. Respond t o  USEPA c-ts on It- 
A.1. - A.3. WF-JAR dated 12-May-87. 

A. l  Provide EPA u i t h  ex is t ing o f f s i t e  

COMPLETION 
TIME AFTER 
FFCA 
SIGNED 

30 days 

----..------ 

30 days 

30 days 

90 days 

90 days 

90 days 

90 days 

90 days 

90 days 

60 days 

60 days 

30 days 

Carpleted. 

Conpleted. 

Conplete. Addi t ional  cumnents received 
from US EPA on Hay 12, 1987. Response t o  be 
transmitted t o  U.S. EPA fo l lowing conpletion 
of  in te rna l  review. 

C a r p l  eted. 

Canpleted. 

Completed. 

Cocrpleted. 

Cocrpleted 

Final closure p l a n  uas transmitted 
t o  US EPA on Ju ly  29, 1987. 
closure p lan on February 9, 1988. 

OEPA granted approval o f  the 

To be developed fo l lowing RI/FS. 

In progress 

Conpleted. 14 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WRK REWIRED ON 
FEDERAL F A C I L I T I E S  CWPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30 - Apr - 88 

CWPLET ION 
T IME AFTER 
FFCA 

ACTION DESCRIPTION SIGNED 
.-..-- ................................... ..--.------- 

environmental monitoring program. 

.. , - .  

A.2 Provide EPA the QA program 30 days Cocrpleted. 
associated with the envirormental 
monitoring program. 

A.3 Report t o  U.S. EPA, OEPA and quarterly I n i t i a l  report transmitted on December 12, 1986. Second 
Ohio Department o f  Health the 
resu l ts  of the continuous liquid 
discharge sarrples. 

report transmitted April 20, 1987. Third report transmitted 
July 29, 1987. Fourth report was transmitted i n  November, 
1987. 
March 18, 1988. The s ix th  quarterly report w i l l  be 
transmitted t o  USEPA during Hay. 

The f i f t h  quarterly report uas transmitted t o  USEPA on 

REPORTING REQUIREMENTS 

B Issue monthly progress report o f  30 days Aug.  86 issued t o  US EPA Sep. 86. 
Sep. 86 issued t o  US EPA Oct. 86. 
Oct. 86 issued t o  us EPA NOV. 86. 
Nov. 86 issued t o  US EPA Dec. 86. 
Dec. 86 issued t o  US EPA Jan. 87. 
Jan. 87 issued t o  US EPA Feb. 87. 
Feb. 87 issued t o  US EPA Mar. 87. 
Her. 87 issued t o  US EPA Apr. 87. 
Apr. 87 issued t o  US EPA Hay 87. 
Hay 87 issued t o  US EPA Jm. 87. 
Jun. 87 issued t o  US EPA Jut. 87. 
Jut. 87 issued t o  US EPA Aug. 87. 
Aug. 87 issued to US EPA Sep. 87. 
Sep. 87 issued t o  US EPA Oct. 87. 
Oct. 87 issued t o  US EPA NOV. 87. 
Nov. 87 issued t o  US €PA Dec. 87. 
Dee. 87 issued t o  US EPA Jan. 88. 
Jan. 88 issued t o  US EPA Feb. 88. 
Feb. 88 issued t o  US EPA Mar. 88. 
Mar. 88 issued t o  US EPA Apr. 88. 

actions taken t o  ensure canpliance 
u i t h  FFCA requirements. 


